Project Solaris — Status Report

Reporting date: 30 September 2026 | Project owner: Maya Chen

Document contents

Executive summary

Project Solaris is replacing the company's legacy reporting dashboard. Overall status is AMBER because the data migration is behind schedule, although the user interface and access-control work are on track.

Schedule

The original launch date was 15 October 2026. The current forecast is 29 October 2026, a delay of 14 calendar days. The migration team expects to finish data validation by 12 October and complete user acceptance testing by 22 October.

Budget

The approved project budget is ■48,00,000. Actual spend as of 30 September is ■31,20,000. The forecast total cost is ■50,40,000, which is ■2,40,000 above the approved budget, or 5 percent over budget.

Team and ownership

Maya Chen is the project owner. Arjun Rao leads data migration. Leena Patel leads the user interface. Omar Haddad owns security and access control. The project has 8 engineers and 2 business analysts.

Risks

The highest risk is inconsistent customer identifiers in the legacy database. Mitigation is to run a deduplication job and manually review the 200 highest-volume customer records. A secondary risk is limited availability of business testers during the first week of October.

Next milestones

Data validation: 12 October 2026. Security review: 16 October 2026. User acceptance testing complete: 22 October 2026. Planned launch: 29 October 2026.

Test note: This is fictional sample content. It contains deliberately specific facts, dates, numbers, and names so retrieval and citation behavior can be checked.